

Fairmount Corridor and Crossroads Planning Initiative

Proposed Phase I Work Schedule

	2011		2012				2013				2014	
	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter		
Project Initiation												
	Stakeholder Mtgs											
	Issue RFP, Select Consultant											
	Project Kick-off/Corridor Visioning Charrettes											
	Select members of Corridor Advisory Group (CAG)											
Plan Development*												
	Community Corridor Vision						☆					
	Uphams Corner						☆					
	Crossroad/Station Area TBD								☆			
	Crossroad/Station Area TBD								☆			
Community Meetings												
	Monthly WAG meetings											
	Monthly CAG meetings											
Meetings/Coordination												
	Bi-Monthly Project Team Meetings											
	Monthly City Team Meetings											
	Coordination with Elected Officials/Stakeholders											
	Progress Report					Progress Report						

*Crossroad/Station Plans vary in terms of scope of works, but include all inventory and data gathering tasks, community meetings, in addition to objectives outlined in the work plan

☆ Indicates Milestone/Deliverable