

# Fairmount Line Smart Growth Corridor Project

## Proposed Work Schedule

	2011				2012				2013				2014			
	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall			
<b>Acquisition Fund</b>																
Acquisition	[Yellow bar]															
<b>Project Initiation</b>																
Stakeholder Mtgs	[Yellow bar]															
Issue RFP, Select Consultant	[Yellow bar]															
Project Kick-off/Corridor Visioning Charrettes	[Yellow bar]															
Select members of Corridor Advisory Group (CAG)	[Yellow bar]															
<b>Plan Development*</b>																
Community Corridor Vision	[Yellow bar]															
Newmarket Plan	[Yellow bar]															
Uphams Corner Plan	[Yellow bar]															
Quincy Corridor Plan	[Yellow bar]															
Four Corners Plan	[Yellow bar]															
Talbot Avenue Plan	[Yellow bar]															
Blue Hill Avenue/Cummins Hwy Plan	[Yellow bar]															
Fairmount Plan	[Yellow bar]															
Readville Plan	[Yellow bar]															
Public Outreach Plan	[Yellow bar]															
<b>Community Meetings</b>																
Monthly CAG meetings	[Yellow bar]															
Monthly Crossroads Working Groups	[Yellow bar]															
MBS Comm. Meeting	[Yellow bar]															
MBS Comm. Meeting	[Yellow bar]															
MBS Comm. Meeting	[Yellow bar]															
<b>Meetings/Coordination</b>																
Bi-Monthly Project Team Meetings	[Yellow bar]															
Monthly City Team Meetings	[Yellow bar]															
Coordination with Elected Officials/Stakeholders	[Yellow bar]															
Progress Report	[Yellow bar]															
Progress Report	[Yellow bar]															
Progress Report	[Yellow bar]															
Progress Report	[Yellow bar]															

\*Crossroad Plans vary in terms of scope of works, but include all inventory and data gatherings tasks, community meetings, in addition to objectives outlined in the work plan