

# PLAN: Downtown Timeline

# 项目时间表

Spring 2018

2019

2020

November 2022

Summer 2023

## PLAN: Downtown Begins

September 2018  
计划：市中心规划开始  
2018年9月

### Request for Proposals Issued

May 2018  
发出提案要求  
2018年5月

### NBBJ Selected

August 2018  
选择 NBBJ  
2018年8月

### Preplanning: Request for Proposals & Team Selection

预规划：提案要求和团队选择

### Review of Past Planning & Existing Conditions Analysis

过去的规划审阅和现有条件分析

### PLAN: Downtown Kick-Off Open House

December 3, 2018  
计划：市中心项目启动开放日  
2018年12月3日

### Ongoing Public Meetings

后续公共会议

### Advisory Group

Ongoing Meetings  
咨询委员会  
后续会议

### Advisory Group Kick-off

March 7, 2019  
咨询委员会启动  
2019年3月

### Advisory Group Nomination Process

咨询委员会提名截止日期  
2018年12月14日

## Scenario Planning Begins

Spring 2019  
方案规划开始  
2019年春季

### Vision, Goals, & Principles

愿景、目标和指导方针

### Planning Scenarios & Development Options

规划方案和开发选项

### Impact Analysis

Summer 2019  
影响分析  
2019年夏季

### Scenario Refinement

Fall 2019  
方案细化  
2019年秋季

### Scenario Refinement & Impact Analysis

方案细化和影响分析

Public Process Paused  
公众参与进程已暂停  
2020-2022

Release of the BCG Downtown Revitalization Report  
October 27, 2022

### Plan Relaunch & Review

计划重新启动和回顾

### Planning Scenario Refinement

规划方案优化

### Development Guidelines & Zoning Recommendations

开发指导方针和分区建议

## Final Recommendations & Study Completion

Summer 2022  
最终建议和研究完成  
2022年夏季

### Downtown Office Conversion Study

市中心办公室转换研究

### Ongoing Mobility Projects Downtown

Downtown Crossing Street Improvements, North Station to Seaport Multimodal Corridor, Connect Downtown, State Street Improvements  
市中心交通项目：Downtown Crossing改造, North Station 至 Seaport 多功能走廊, State Street 改造